APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: I-35 & E. 1st Street Interchange Traffic Signal Imp.

g citvaf y _ _ Contractor: Snyder & Associates, Inc.
g, Ankﬁtny ~ Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, |A 50023
sringlog it ol egerker  Finance Budget Code: 951.3951.4210  Finance Project Code: 951.4210

Vendor Project or Invoice #: 109.0193.01 PO #
Original Contract Date: February 16, 2009 Vendor # 990

Date of Council Meeting 21172010 PAYMENT REQUEST # 9

PAYMENT PERIOD: From: 12/18/09 through: 01/14/10

Contract Summary

Original Contract Amount: $ 37,300.00

Net change by Change Orders: $ -

Contract Amount to Date: (line 1 £ 2) $ 37,300.00 7

Total completed and stored to date: $ 37,289.60

Retainage: 0 % of Completed Work:  $ -

Total Earned less Retainage: $ 37,289.60

Less previous applications for payment: $ 36,214.10/

SUBTOTAL $ 1,075.50

OTHER CHARGES (Please attach an itemized list) 3 -

CURRENT PAYMENT DUE $ 1,075.50 /

Balance to finish, including retainage: $ 1040 /

Contract Time Remaining (if applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Confractor Approval:

Firm Name

Signature Date

Engineer/Consultant Approval:  Snyder & Associates, Inc.

ek J(/@J /19 /10

Signature Dajé 4

City of Anée:»_dg‘f Approval / /
_ﬁ_Y\/\u\ o V /287 [
Signature ~— d/‘?&'\}w\»b‘ 7 Date /

Submit to:
Email: Phone: Fax:

Date Printed: 1/20/2010



: ENGINEERS & PLANNERS —
SNYDER & ASSOCIATES

ANKENY, I4 ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEFH, MO
I I I I I

(515) 964-2020 1 (712) 243-6503 (319 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222
INVOICE FOR PROFESSIONAL SERVICES
CP:?tSI I\fﬂgrit: January 20, 2010
ity of Ankeny ; . -
290 W. First Street Invoice No: 109.0193.01 -9
Ankeny, |A 50023-1751
Project 109.0193.01 1-35 & E. 1st Street Interchange Traffic Signal Improvements
Professional Services through January 14, 2010
Fin Code 951.3951.4210
Fin Proj 951.4210
Basic Services
Subtotal this Phase $0.00
Total Prior Current
Billings to Date 17,440.30 17,440.30 0.00
Construction Services
Current Services Hours Rate Amount
Principal Engineer 3.00 150.00 450.00
Technician Vil} 7.00 84.00 588.00
Total Services 10.00 1,038.00
Employee Mileage @ .55 37.50
Total Expenses 37.50
Subtotal this Phase $1,075.50
Total Prior Current
Billings to Date 19,849.30 18,773.80 1,075.50
Amount Due this Invoice %$1,075.50
Total Prior Current
Billings to Date 37,289.60 36,214.10 1,075.50
Snyder & Associates, Inc. %‘%%w
rd v [#=d
Mark Land
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.LN. 42-1379015



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, I4 | ATLANTIC, 14 | CEDAR RAPIDS, 14 | COUNCIL BLUFFS, IA t MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-3394 (712) 322-3202 (660} 582-8888 (816) 364-5222

January 20, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 W. First Street
Ankeny, JA 50023-1751

RE: PROGRESS REPORT NO. 9 -
1-35 & E. 13T STREET INTERCHANGE TRAFFIC SIGNAL IMPROVEMENTS
PROJECT NO. 109.0193 '
Dear Paul:
This is the ninth progress report for the above referenced project. This report covers work
performed December 18, 2009 through January 14, 2009. Construction services project
activities during this period included construction observation and administration, and review -
and submittal of the traffic signal timing and coordination plans.
Please feel free to contact me with any questions.
Sincerely,
SNYDER & ASSOCIATES, INC.
Mark A. Land, P.E.
MAL:ajb |

Encl.

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023
www.snyder-associates.com
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